

LAB 2 – Agile Backlog Creation & Sprint Simulation in Jira

Problem Statement: Alumni Mentorship & Mock Interview Platform

Name: Tanusha Prakash

SRN: PES1UG24CS494

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story point estimates approximately reflected the relative effort of the user stories. Simple features such as generating a meeting link were assigned fewer story points, while session booking was assigned more points because it involves availability validation, reservation, and coordination between multiple users.

2. Was your backlog well-prioritized?

Yes. Core features such as mentor discovery, mentor availability management, and session booking were assigned high priority because they are essential to the primary functionality of the platform. Supporting features such as meeting-link generation and interview scorecards were assigned medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the planned backlog. High-priority user stories were handled first, progressed from To Do to In Progress and then to Done, and the remaining supporting functionality was completed in the following sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed a rapid reduction in remaining work because the sprint was simulated within the laboratory session. It demonstrated how completion of user stories reduces the remaining story points and helps monitor whether a team is progressing toward its sprint goal.

Jira Evidence

Figure 1 – Jira Backlog with Epics and User Stories with Story Point Assignments




Figure 2 – Active Sprint Board




Figure 3 – Burndown Chart

